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Aim: This paper, based on the experience of the first author as an expatriate nurse, aims to describe and  
discuss some aspects of collaboration that contributed to the building of clinical practice when implementing 
an operating theatre programme in the Palestine Red Crescent Society (PRCS) hospitals in Lebanon. 
Background:  The operation theatre programme lasted for 8 months: 6 months in 2008 and 2 months in 2009. 
The programme was part of the partnership project ‘Quality of care in the five PRCS hospitals in Lebanon’ 
between the International Committee of the Red Cross and the PRCS Lebanon (PRCS-L) branch. 
Findings: The essential aspects that may have contributed to the building of clinical practice in the operation 
theatre programme included the expatriate nurse and the Palestine Red Crescent operating theatre nurses 
working together over time as colleagues, the socio-cultural pedagogic perspective selected for the 
implementation and the collaboration with the management of the hospitals and counterparts in the PRCS-L 
branch. One should also note the human and structural issues that seemed to influence the implementation of 
the programme in a more negative way. 
Conclusions: This experience may provide insight for other nurses into the importance of working as 
colleagues, selecting an appropriate pedagogic perspective and establishing productive collaboration with all 
partners when building clinical practice during a humanitarian mission. 
Keywords: Building  Clinical  Practice, Humanitarian  Mission, International  Committee  of  the  Red  Cross, 
Lebanon, Nursing 
Introduction 
This paper describes the first author’s experience working as an operation theatre (OT) expatriate nurse for the 
International Committee of the Red Cross (ICRC) in Lebanon. The experi-ence is intended to describe and discuss some 
aspects of collaboration that contributed to the building of clinical practice when implementing an OT programme in the 
Palestine Red Crescent Society (PRCS) hospitals in Lebanon. The OT programme was supported by the ICRC. In the 
following sections, reflections on the experience of building clinical practice will be highlighted and discussed. One 
should note that the description and discussion do not refer to any specific hospital or to any speciﬁc persons working in 
the hospitals. The author secured written consent from the ICRC to use the experiences from the mission in this paper.  
Background 
Based on an independent assessment of health care for Palestinian refugees in Lebanon in 2007, the ICRC, in partnership with the 
PRCS Lebanon (PRCS-L) branch, embarked on the implementation of a 2-year project (2008–2009) entitled ‘Quality of care in the 
five PRCS hospitals in Lebanon’ (International Committee of the Red Cross 2007 internal documents). One objective of the 
project was to provide OT nurses in the five PRCS hospitals with upgraded theoretical and practical knowledge in perioperative 
care. Another objective was to support the OT nurses in the implementation of practical changes to build their clinical practice. 
The ICRC’s OT programme lasted for 8 months. The first 6 months of the project in 2008 included three phases: preparation, 
implementation and preliminary evaluation. The objective of the follow-up programme during the second mission, in 2009, was to 
reinforce the areas worked on in 2008 and to conduct a final evaluation of the OT programme. In between the two missions, 
the present ICRC nursing team working in other parts in the hospital occasionally visited each OT, supporting the PRCS OT staff 
in the practical changes without conducting any practical teaching. 
Surgery was performed at all five PRCS hospitals, and the number of OT rooms in different hospitals varied between two and 
four. One hospital had problems with humidity, leakage, water and an erratic electrical supply. Some hospitals had difficulty 
separating clean and contaminated goods due the construction of the OT and because the facilities were not built to serve as 
hospitals. 
The total number of PRCS OT nurses was 33. Many had more than 20 years of experience working in the same hospital. They were 
all hard-working individuals, and several had two jobs. The nurses were mainly trained as OT nurses by working in the OT. Some of 
the nurses lived in the 12 official Palestinian camps established in 1948 and faced very little possibility for further career development 
or continuing professional education. Additionally, their salaries were low. Generally, the PRCS OT nurses were task oriented and did 
not want to implement changes without a direct order from the director of the hospital. The first author, who was responsible for the 
ICRC OT programme, had considerable professional experience working for the ICRC in different missions in conflict zones around 
the world, but this was her first time working in Lebanon. She was selected to play an expert role in the ICRC OT programme. 
However, she was a novice in how to use her professional competence in a context about which she knew little. A similar 
experience is described by Tjoflåt et al. (2000). Before her departure for the mission, the author received information about the 
project through a written project plan and relevant documents as well as oral briefings at the Norwegian Red Cross, at the ICRC 
headquarters in Geneva and upon arrival in Lebanon. 
The implementation of the OT programme emphasized the importance of partnership in humanitarian work. Such a 
partnership reflects a participatory attitude built on sensitivity, shared understanding and local knowledge. An essential step 
towards a participatory approach is the dialogue encompassing mutual respect and willingness to listen and to understand other 
people’s perspectives (Foronda 2008; Girgis 2007; International Committee of the Red Cross 2004; Jose 2010; Parfitt 1999; 
Participation Crisis-Affected Populations in Humanitarian Action 2003; Walsh 2004). 
Moreover, the implementation was based on the socio-cultural perspective of learning, which was selected as the pedagogic 
model in the OT programme. This perspective emphasizes that knowledge is gleaned through interactions and not only through 
individual processes. Learning is viewed as a result of an individual’s participation in activities with others and in cultural context. 
A central part is the constitution of the activity regarding what is possible to learn, and communication with others is essential 
(Saljø 2001, 2006). Learning and cognitive development will thus be dependent on the individual’s participation in practices where 
the development takes place (Wenger 1998). 
The implementation of the OT programme in the PRCS hospitals 
Preparation phase 
The ICRC OT nurse did not know the hospitals and the PRCS health system, and spent 3–4 days visiting each hospital to 
prepare for the implementation of the OT programme. During these visits, the ICRC OT nurse met with the hospital directors, the 
head nurses and the OT nurses. She also spent time in the OT where the OT nurses were working. The main objectives of the 
visits were to understand the nurses’ expectations of participation in the ICRC OT project and to build trust and personal 
relationships. Because the programme was built on partnership, it was important to have knowledge of each OT and the system in 
the hospital as well as building on the PRCS OT nurses’ knowledge and experience. Additionally, a plan of action was 
developed through brainstorming with the PRCS OT nurses about what they wanted to change in their OT. 
Implementation phase 
During the two missions, the ICRC OT nurse visited each OT for an average of 20 times, approximately 4 days per week in each 
hospital in the first mission and 2–4 days per week in the second one. The ICRC OT nurse never felt like an outsider and was always 
welcomed by the PRCS staff. 
The teaching activities mainly took place in each OT, except for three workshops with the OT nurses-in-charge from each 
hospital and their counterparts from the PRCS-L branch. 
Based on the brainstorming and due to limited time, and thus rather few possibilities to achieve change in clinical practice in 
all areas, the ICRC OT programme focused on five main topics within perioperative care: (1) sterilization  of surgical material 
including decontamination of instruments; (2) packing and storage of the surgical material in the OT; (3) counting and documentation 
of sponges, sharps and instruments; (4) use of diathermy and cleaning and disinfection of the OT; and (5) staff safety. 
As mentioned previously, the implementation phase was driven by the socio-cultural pedagogic model. Consequently, the 
didactic methods chosen were based on this model. Each topic included a theoretical interactive presentation. This was mainly 
carried out in a separate room in the OT using a flip chart, and relevant handouts translated into Arabic were provided. The 
theoretical presentations resulted in discussions among the PRCS OT nurses and ICRC OT nurses about the current strong and 
weak points in the present practice and how to improve this based on international guidelines. At the end of each theoretical session, 
the OT nurses in each hospital agreed upon which points to improve in each topic. These points were recorded as indicators and 
provided to each OT in Arabic. A copy was given to the nursing director and the general director of each hospital, and to the 
counterpart in the PRCS-L branch. 
Decontamination of the instruments after each intervention was one example of the improvements the PRCS OT nurses 
wanted to make as the existing practice was poor. The point was recorded both as a specific objective in the programme and as an 
indicator, which was monitored by the ICRC OT nurse using direct observation during each visit to the OT. This continuous 
monitoring, which was communicated to the PRCS OT nurses during each visit, gave the ICRC OT nurse the opportunity to assess 
the work of the PRCS staff in implementing the changes agreed upon and to repeat essential theoretical knowledge in various 
ways. Moreover, the continuous monitoring of practice using the indicators proved to be a good tool, demonstrating how the OT 
nurses were adopting the recommendations and teaching standards in their clinical practice. 
Throughout the implementation of the programme and the many visits to each hospital, the ICRC OT nurse held regular 
meetings with her counterpart in the PRCS-L branch as well as the director and nursing director of each hospital. The aim of the 
meetings was to exchange information about the planned activities, the changes each OT wanted to make, the progress in the 
programme and the consumable equipment needed to implement changes to OT policy guidelines. Additionally, the ICRC OT 
nurse transmitted information from the OT staff to the management of the hospitals and to her counterpart in the PRCS-L branch 
and vice versa. The priorities of the ICRC project did not include any consumables, but OT equipment that needed to be replaced 
or renewed was identified in close collaboration with the hospitals and the PRCS-L, and donated. 
Reflections on the experience of building clinical practice in the PRCS OT programme 
The final evaluation of the OT programme showed that the PRCS OT nurses gained theoretical and practical knowledge in the 
topics taught in the OT programme. They also seemed to adjust well to the recommended and taught standards in their clinical 
practice. Returning to Norway after the mission, the first author reflected on the experiences of building clinical practice by 
implementing the OT programme. In the next section, the main aspects of importance for building such a practice will be 
discussed. 
First, an essential element for achievement in the OT programme was the time spent in each OT, working together as col- 
leagues during both the preparation and the implementation phases of the programme. It takes time to establish a participatory 
attitude as well as a dialogue encompassing mutual respect and willingness to listen and to understand other people’s perspectives. 
The ICRC OT nurse tried to integrate this participatory attitude in her work over time, and this could be the reason why she never 
felt like an outsider and was always welcomed by the PRCS staff. One key element in a cross-cultural encounter is that a team 
consisting of participants from different countries can communicate with each other in order to build trust and constructive 
relationships, and thus work well together (Tjoflåt 
& Karlsen 2012). According to Girgis (2007), it is important to develop a constructive relationship with others in humanitarian 
work. She has stated that working relationship is essential in building the capacity of others and, subsequently, the organiza- tion 
and the community. This is also in line with other literature emphasizing the importance of building trust and relationship in 
humanitarian work (Foronda 2008; International Committee of the Red Cross 2004; Jose 2010; Parfitt 1999; Participation Crisis-
Affected Populations in Humanitarian Action 2003; Walsh 2004). 
The pedagogic perspective selected in the OT programme was another important aspect of collaboration for building clinical 
practice. In the implementation of the OT programme, the selection of the didactic methods used for theoretical as well as practical 
learning was driven by the above-mentioned socio-cultural pedagogic model. As this model emphasizes that learning is regarded 
not only as an individual process but also constructed through interaction and a dialogue with colleagues, the PRCS OT nurses 
learned how to improve their practice through working together with the ICRC OT nurse in common activities (Lave & Wenger 
1991; Saljø 2001, 2006; Wenger 1998). 
Although an organized allocated time for the theoretical session was established, it was sometimes difficult to gather all of the 
PRCS OT nurses due to unforeseen emergency operations and staff working shifts. However, working together as colleagues in the 
different OTs generated numerous opportunities to stimulate the learning process and the integration of theoretical knowledge into 
practice. Through such methods, a constructive partnership might be established, reflecting a participatory attitude (Lave & Wenger 
1991; Saljø 2001, 2006; Wenger 1998). 
The indicators in this OT project were based on agreed-upon points to improve in each topic, concentrating on the improvement of 
individual professional practices rather than the overall clinical performance in each OT (Participation Crisis-Affected Populations 
in   Humanitarian   Action   2003;   Roberts   2007). However, the indicators were essential tools to describe well how the PRCS OT 
nurses were adopting the recommended and taught standards in their clinical practice. Moreover, the indicators  were  used  to 
appraise  the  good  work  of  the  PRCS  OT nurses,  to  repeat  theoretical  knowledge  and  to  reinforce  areas for improvement, 
which are the essential elements for learning. By working together over time, the expatriate OT nurse also gained   an   understanding 
of   how   to   implement   her   expert knowledge in an unfamiliar context.  Through  this  work,  she developed an understanding of 
the PRCS OT nurses’ situation and  she  learned  to respect  the  PRCS  OT  nurses  for  their knowledge and practice (Tjoflåt & 
Karlsen 2012). According to Parfitt (1999), it is essential to value others’ knowledge when working in another culture. This is also a 
core element in partnership (Foronda 2008; Girgis 2007; Jose 2010; International Committee of the Red Cross 2004; Participation 
Crisis-Affected Populations in Humanitarian Action 2003; Walsh 2004). 
Some human and structural issues seemed to influence the result of the programme in a more negative way. Human issues are 
related to the fact that it was challenging for many PRCS OT nurses to change ‘old habits’ (Nilsen et al. 2012). This could be due to a 
long work experience in the same hospital with few possibilities for further career development. Additionally, several nurses had 
unstable living conditions in the Palestinian camps, and this may have affected their motivation to change practice. Moreover, a 
weak link between the PRCS OT nurses’ theoretical knowledge and its application in practice was also observed and could be due 
to the fact that they were task oriented and not used to apply theoretical knowledge in practice. This could also have influenced 
the result of the programme more negatively. 
Structural issues should also be mentioned. The PRCS OT nurses frequently experienced pressure at work. They had to 
complete the OT schedule quickly, and the number of operations compared with the availability of instruments was sometimes 
too high. There was not sufficient time to sterilize the instruments in the steam autoclave between operations. From time to 
time, they had to use a dry heater or disinfecting solutions to sterilize the instruments in order to keep up with the operations in 
the OT schedule. The structure of each OT also influenced the outcomes of the programme. The OT in one of the hospitals had a 
problem with leakage and humidity. Under these conditions, it was nearly impossible for the staff to carry out the sterilization, 
cleaning and disinfection of surgical material according to standards. 
Nevertheless, the impact of the OT programme would have been limited without collaboration with the management of each 
hospital and the counterparts in the PRCS-L branch. Through regular meetings with the management, the ICRC OT nurse had 
good opportunities to keep the management updated about the progress in the programme and discuss important issues in the 
implementation of the OT programme. The lack of necessary equipment to implement the changes was included among the 
issues discussed and agreed upon during these meetings with the management. The ICRC OT nurse could address these matters, 
but reporting was difficult for the PRCS OT nurses due to the hierarchical system of management in place. 
Conclusion 
This paper highlights and discusses some reflections based on the first author’s experience of building clinical practice when 
implementing an OT programme in the PRCS hospitals. The essentials for achievements in the OT programme included the time 
spent when working together, the pedagogic perspective selected, the many visits to each hospital where the ICRC OT nurse 
and PRCS nurses worked together, and the collaboration with the management of the hospitals and counterparts in the PRCS-L 
branch. One should also note the human and structural issues identified as elements that influenced the implementation of the 
programme in a more negative way. On the other hand, little is known about the long-term impact of such a programme. However, 
based on the information from some of the PRCS OT nurses after finishing the programme, their clinical practice is still 
advancing, despite their difficult and challenging working context. 
Overall, the reflection on the experience of building clinical practice may provide new insights for nurses engaging in this work 
as well as humanitarian organizations working overseas (Anderson 1999; Girgis 2007).  Finally, we suggest that the experience may 
also provide insights for the PRCS OT nurses about essential aspects for building clinical practice in the OT. 
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